CHANGE ORDER NO. 058

Project: Westgate Community Center

Date: November 12, 2025

Contractor: Ironwood Structural Inc.

Description: Add steel beam at gym roof opening per RFI-087.

Total Amount: $31,640.00

Schedule Impact: 7 calendar days

Status: Approved